NEWPORT CONSTRUCTION SCHEDULE - MIDDLESEX TRNPK PHASE Il BEDFORD, MA
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Monday Tuesday Wednesday Thursday Friday Saturday [ Sunday
02/20/12 02/21/12 02/22/12 02/23/12 02/24/12 02/25/12 02/26/12
12" Water 407 - 414 LT Drainage 404 - 414 LT |
| Subgrade & Slopes 404 - 414 LT
Construct Detention Basin D 452 LT
I I I
02/27/12 02/28/12 02/29/12 03/01/12 03/02/12 03/03/12 03/04/12
Water Services & Crossings
I
Construct Detention Basin D 452 LT
03/05/12 03/06/12 03/07/12 03/08/12 03/09/12 03/10/12 03/11/12
Drainage 401 - 415 RT
Water Services & Crossings
Construct Dentention Basin B - 415 RT
03/12/12 03/13/12 | 03/14/12 | 03/15/12 03/16/12 03/17/12 03/18/12
Drainage 401 - 415 RT
Water Services & Crossings
Construct Dentention Basin B - 415 RT

PLEASE NOTE ALL SCHEDULED WORK IS SUBJECT TO MODIFICATIONS DUE TO WEATHER OR OTHER CONDITIONS BEYOND OUR CONTROL
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